Grantee: State of Wisconsin
Grant: B-08-DI-55-0001
July 1, 2012 thru September 30, 2012 Performance Report
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Grant Number: Obligation Date: Award Date:

B-08-DI-55-0001 11/25/2009 11/25/2009

Grantee Name: Contract End Date: Review by HUD:
State of Wisconsin Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$115,526,899.00 Active Jeanne Storm

Estimated PI/RL Funds:
$0.00

Total Budget:
$115,526,899.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin&rsquos 72 counties were declared as Presidential disaster areas. Residents of
all but one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA&rsquos Public Assistance Program. FEMA assistance can provide up to 75% of
the cost of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA&rsquos Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business &bull $400 million of crop losses with
low-lying farm field hardest hit. &bull Significant percentage of fresh vegetable and organic farms impacted. &bull 38 counties designated
eligible for USDA assistance by the Secretary of Agriculture in October 2008. &bull $260 million in unmet business needs estimated for more
than 5,200 businesses &bull that applied to SBA for loans. &bull $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
&bull resulting in the loss of 200 permanent positions. &bull $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease &bull
production for nearly a month. &bull 1,777 workers laid off in July due to plant closures. &bull 71% increase in initial claims for unemployment
insurance; initial clams increased by over 31,500 from May through July 2008. &bull 75% decline in tourism revenues in certain disaster areas.
&bull $20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the lake (and washed away
several houses). Housing &bull Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA. &bull
$12,189,774 in 1,364 claims filed with the National Flood Insurance Program. &bull $36.5 million in SBA loans approved for 1,733 individuals.
&bull Publicly financed multifamily and elderly affordable housing stock received limited flood damages. &bull $46.7 million in housing
assistance provided by FEMA (includes rental assistance, minimal repair grants, and replacement). &bull $51 million needed to acquire 345
substantially damaged properties in 24 targeted communities. Infrastructure &bull $40.0 million in total unmet infrastructure needs to provide
the required state and local match for FEMA&rsquos Public Assistance Program. &bull 844 local, county, state and private non-profit
organizations have applied for the Public Assistance Program. &bull WisDOT estimates $30 million in damages to On-System Roads and
Bridges. &bull $20.5 million in County/Local Routes (non-federal aid roads). &bull $5.6 million in claims for municipal buildings have been
submitted to the Office of the Insurance Commissioner. &bull $17.5 million in damages to publicly owned dams. &bull $2.5 million of damages
to privately owned dam structures. &bull $25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants. &bull
$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas, marshes, boat access
facilities, endangered resource areas, fishery facilities, and restoration projects)

Overall This Report Period To Date
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Total Projected Budget from All Sources
Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

N/A
$612,160.89
$5,954,563.46

$5,616,046.54
$5,616,046.54

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets
Activity Type
Affordable Rental Housing (KRW and lke Grants

Progress Toward National Objective Targets

National Objective
Low/Mod

Overall Progress Narrative:

$114,284,209.08
$114,284,209.08
$76,561,938.03

$74,669,620.12
$74,669,620.12

$0.00 $0.00
$0.00 $0.00
$10,181,619.29 $52,957,900.79
$0.00 $29,974.54
Required To Date
64.06%
66.03%
$0.00 $29,974.54
$17,329,034.85 $0.00
$23,105,379.80 $5,093,602.27
$5,776,344.95 $925,535.27
Target Actual
$12,939,012.69 $14,856,672.00
Target Actual
$57,763,449.50 $68,394,679.89

CDBG-Disaster Recovery-IKE Second 2008 Supplemental Funding
To date, the Departent has awarded $113,151,847.96 (98%) and expended $76,075,764.94 (66%) of the
$115,526,899 allocation from HUD. oVER 53% OF THE CDBG-IKE funded activities qualify for LMI Benefit.
$14.8M of Affordable Rental Housing projects exceed the $11.2M minimum threshold established for CDBG-lke

allocation.

Project Summary

Project #, Project Title

15, Strategic Planning

IKE 1, Bucket Hsg Rehab

This Report Period

Program Funds
Drawdown

$5,428.00
$407,909.00

To Date
Project Funds Program Funds
Budgeted Drawdown
$711,296.00 $5,428.00
$5,895,470.00 $4,774,393.28
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IKE 10, Bucket Floodplain Mapping ULN
IKE 11, Bucket Business Assistance LMI
IKE 12, Bucket Business Assistance ULN
IKE 13, Administration

IKE 14, Housing Buyout

IKE 2, Bucket Aff Rental Hsg

IKE 3, Bucket Pub Inf/Fac LMI

IKE 4, Bucket Pub Inf/Fac ULN

IKE 5, Bucket Mitigation LMI

IKE 6, Bucket Mitigation ULN

IKE 7, Bucket Acq and Demo LMI

IKE 8, Bucket Acq and Demo ULN

$389,332.00
$919,306.00
$204,951.00
$109,849.54
$221,700.00
$790,858.00
$596,751.00
$328,126.00
$462,532.00
$622,365.00
$556,939.00

$0.00

$4,937,603.00
$8,375,915.00
$14,514,125.00
$1,789,295.00
$2,294,000.00
$14,883,874.00
$13,077,366.00
$10,537,000.00
$13,300,000.00
$11,701,800.00
$10,640,000.00
$2,069,000.00

$4,095,989.00
$4,935,350.40
$9,781,885.28
$925,535.27
$988,700.00
$9,888,865.00
$10,952,576.59
$6,559,030.00
$10,483,271.69
$5,407,561.00
$3,914,940.61
$1,956,094.00

.
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
VERNON COUNTY

Match Contributed

Activity Description:

A/D and relocation of high hazard dwellings damaged by the flood.

Location Description:

Vernon County

Activity Progress Narrative:

HIADL7051 VERNON CO A/D HSG
VERNON CO A/D HSG

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Jul 1 thru Sep 30, 2012 To Date

N/A $1,473,000.00
$220,000.00 $1,473,000.00
$3,394.00 $598,931.00
$3,394.00 $598,931.00
$3,394.00 $598,931.00
$0.00 $0.00

$0.00 $0.00
$247,078.24 $598,931.00
$247,078.24 $598,931.00
$0.00 $0.00

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected

Total Total
2 2/10
0 230499/125300
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This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/10

2/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/5 2/5 2/10 100.00
0/5 2/5 2/10 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF KENOSHA

Match Contributed

Activity Description:

HIADL7111 KENOSHA CO. ACQ/DEMO/RELOCATE

KENOSHA C

O. ACQ/DEMO/RELOCATE

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

KENOSHA

Jul 1 thru Sep 30, 2012 To Date
N/A $320,108.00
$0.00 $320,108.00
$0.00 $170,806.00
$0.00 $170,806.00
$0.00 $170,806.00
$0.00 $0.00

$0.00 $0.00

$0.00 $950.00
$0.00 $950.00
$0.00 $0.00

Acquisition, demolition, and relocation of low-income households from homes substantially damaged during the flood event.

Location Description:

Kenosha County

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
1

This Report Period
Total
1

1

Cumulative Actual Total / Expected
Total
1/8

Cumulative Actual Total / Expected
Total
1/8

1/8
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 1 0 1 1/4 0/4 1/8 100.00
# Owner Households 1 0 1 1/4 0/4 1/8 100.00
Activity Locations
Address City County State Zip Status / Accept
30600 82nd St Salem Wisconsin 53168-9670 Match/Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK COUNTY

Match Contributed

Activity Description:

HIADL8061 SAUK CO. A/D LMI HSG
SAUK CO. A/D LMI HSG

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK COUNTY

Jul 1 thru Sep 30, 2012 To Date
N/A $808,800.00
$0.00 $808,800.00
$310,000.00 $350,200.00
$310,000.00 $350,200.00
$310,000.00 $350,200.00
$0.00 $0.00

$0.00 $0.00

$0.00 $36,000.00
$0.00 $36,000.00
$0.00 $0.00

A/D of low to moderate income housing units that have been identified as part of the Lake Redstone Buyout Project.

Location Description:
Sauk County, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 3
Activity funds eligible for DREF (lke 0

This Report Period
Total

# of Housing Units 3

Cumulative Actual Total / Expected
Total
3/5

36000/808800

Cumulative Actual Total / Expected
Total
3/5

Community Development Systems
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# of Multifamily Units 0 0/0
# of Singlefamily Units 3 3/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/5 0/0 0/5 0
# Owner Households 0 0 0 0/5 0/0 0/5 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

10
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ROCK COUNTY

Match Contributed

Activity Description:

HIADL8101 ROCK CO. A/D OF RESIDENT
PROPERTIES
ROCK CO. A/D OF RESIDENT PROPERTIES

Activity Status:

Under Way

Project Title:

Bucket Acqg and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

ROCK COUNTY

Jul 1 thru Sep 30, 2012 To Date
N/A $440,245.00
$0.00 $440,245.00
$0.00 $255,600.00
$0.00 $25,571.61
$0.00 $25,571.61
$0.00 $0.00

$0.00 $0.00

$0.00 $25,571.61
$0.00 $25,571.61
$0.00 $0.00

Acquisition and demolition of three flood-damaged properties along the Rock River in Fulton Township an LMI community.

Location Description:

Fulton Township

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected
Total Total
2 2/3
0 25508/440245
This Report Period Cumulative Actual Total / Expected
Total Total
11
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# of Housing Units 0 2/3
# of Singlefamily Units 0 2/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 2/2 0/1 2/3 100.00
# Owner Households 0 0 0 2/2 0/1 2/3 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

12
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY
Walworth County
Match Contributed

Activity Description:

Acquisition, demolition, and relocation of low-income households fro

Location Description:

Walworth County

Activity Progress Narrative:

Acquisition & Demo not complete on this property.

Accomplishments Performance Measures
This Report Period
Total

Activity funds eligible for DREF (lke 0

This Report Period
Total

# of Housing Units 0

13

HIADL8131 WALWORTH CO ACQ DEMO
WALWORTH CO ACQ DEMO

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Walworth County

Jul 1 thru Sep 30, 2012 To Date
N/A $220,927.00
$0.00 $220,927.00
$0.00 $157,199.00
$0.00 $157,119.00
$0.00 $157,119.00
$0.00 $0.00

$0.00 $0.00

$0.00 $105,419.00
$0.00 $105,419.00
$0.00 $0.00

$0.00 $0.00

m homes substantially damaged during the flood event.

Cumulative Actual Total / Expected
Total
157119/220927

Cumulative Actual Total / Expected
Total
0/3

Community Development Systems
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3 0

0 0/3 0/0 0/3 0

0 0/0 0/0 0/0 0
Amount

14
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Grantee Activity Number: HIADL8161 LA FARGE A/D/IR (R)
Activity Title: LA FARGE A/DIR (R)

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Acqusition of redisidental propoerties damaged by the disaster.

Location Description:

La Farge, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
Activity funds eligible for DREF (lke 0

This Report Period
Total
# of Housing Units 0

15

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

LA FARGE

Jul 1 thru Sep 30, 2012 To Date
N/A $243,000.00
($25,000.00) $243,000.00
$0.00 $243,000.00
$0.00 $243,000.00
$0.00 $243,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $171,500.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/6

18000/268000

Cumulative Actual Total / Expected
Total
1/6

Community Development Systems
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# of Multifamily Units 0 0/0
# of Singlefamily Units 0 1/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/4 1/2 1/6 100.00
# Owner Households 0 0 0 0/4 1/2 1/6 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

16
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JANESVILLE

Match Contributed

Activity Description:

HIADL8191 JANESVILLE A/D RESIDENT HSG
JANESVILLE A/D RESIDENT HSG

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

JANESVILLE

Jul 1 thru Sep 30, 2012 To Date
N/A $383,385.00
$0.00 $383,385.00
$0.00 $383,384.00
$0.00 $383,384.00
$0.00 $383,384.00
$0.00 $0.00

$0.00 $0.00
$114,984.00 $383,384.00
$114,984.00 $383,384.00
$0.00 $0.00

Acquisition and demolition of three flood damage LMI residential properties.

Location Description:

Janesville, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

# of Housing Units

This Report Period Cumulative Actual Total / Expected

Total Total
5 5/6
114984 383384/498011

This Report Period Cumulative Actual Total / Expected
Total Total

0 4/6

17
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# of Singlefamily Units 0 4/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 3/6 2/0 5/6 100.00
# Owner Households 0 0 0 3/6 2/0 5/6 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

18
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Grantee Activity Number: HIADL820 1

Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
WEST ALLIS

Match Contributed

Activity Description:

Acquisition, demolition, and relocation of low-income households fro

Location Description:
West Allis

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 6
Activity funds eligible for DREF (lke 997028

This Report Period
Total

# of Housing Units 6

19

WEST ALLIS ACQ DEMO

WEST ALLIS ACQUSITION & DEMO

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
WEST ALLIS

Jul 1 thru Sep 30, 2012 To Date

N/A $1,247,000.00
$0.00 $1,247,000.00
$0.00 $994,779.00
$0.00 $994,779.00
$0.00 $994,779.00
$0.00 $0.00

$0.00 $0.00
$10,955.00 $994,779.00
$10,955.00 $994,779.00
$0.00 $0.00

m homes substantially damaged during the flood event.

Cumulative Actual Total / Expected
Total
6/6

1980851/12470

Cumulative Actual Total / Expected
Total
11/6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 4 2 6
# Owner Households 4 2 6

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
4/3 2/3 6/6 100.00
4/3 2/3 6/6 100.00

Amount

20
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON (CITY)

Match Contributed

Activity Description:

HIADL8283 JEFFERSON, CITY OF A/D
JEFFERSON, CITY OF A/D 4 HSG

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON (CITY)

Jul 1 thru Sep 30, 2012 To Date
N/A $629,149.00
$0.00 $629,149.00
$0.00 $125,705.00
$0.00 $125,705.00
$0.00 $125,705.00
$0.00 $0.00

$0.00 $0.00
$125,705.00 $125,705.00
$125,705.00 $125,705.00
$0.00 $0.00

A/D of four LMI houses located in the floodplain of the Rock River.

Location Description:
Jefferson City, WI

Activity Progress Narrative:

One property acquired & in process of demo. Second property closing pending.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

21
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIADL8352 DANE CO A/D VIENNA

Activity Title: DANE CO A/D VIENNA

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Under Way

Project Number: Project Title:

IKE 7 Bucket Acqg and Demo LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Dane County

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $217,500.00

Total Budget $0.00 $217,500.00

Total Obligated $0.00 $217,500.00

Total Funds Drawdown $0.00 $217,500.00
Program Funds Drawdown $0.00 $217,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $216,005.00 $217,500.00

Dane County $216,005.00 $217,500.00
Match Contributed $0.00 $0.00

Activity Description:

A/C of a low-income housing unit damaged by the disaster and overtaken by mold.

Location Description:
Vienna, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/1
# of Singlefamily Units 1 1/1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 1
# Owner Households 0 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1 1/0 1/1 100.00
0/1 1/0 1/1 100.00
Amount
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Grantee Activity Number: HIADL8353 DANE CO. A/D ALBION

Activity Title: DANE CO. A/D ALBION
Activitiy Category: Activity Status:
Acquisition - buyout of residential properties Under Way

Project Number: Project Title:

IKE 7 Bucket Acqg and Demo LMI
Projected Start Date: Projected End Date:
06/05/2008 12/31/2011

Benefit Type:
Direct ( HouseHold )

National Objective:

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Dane County

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $245,290.00

Total Budget $3,000.00 $245,290.00

Total Obligated $243,545.00 $245,290.00

Total Funds Drawdown $243,545.00 $245,290.00
Program Funds Drawdown $243,545.00 $245,290.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $245,290.00 $245,290.00

Dane County $245,290.00 $245,290.00
Match Contributed $0.00 $0.00

Activity Description:

Acg/Demo of two LMI flood damaged homes.

Location Description:
DANE COUNTY

Activity Progress Narrative:

Recently completed - accomplishment will be report in 4th Quarter 2012.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIADL8512 MILWAUKEE, CITY KK RIVER A/D
MILWAUKEE, CITY KK RIVER A/D

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Jul 1 thru Sep 30, 2012 To Date

N/A $3,988,000.00
$0.00 $3,988,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition and demolition of flood damaged homes in the Kinnickinnic River project area (LMI benefit).

Location Description:
Milwaukee, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIAH704 1 La CROSSE CO AFF RENT HSG

Activity Title: LA CROSSE CO AFF RENT HSG

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

IKE 2 Bucket Aff Rental Hsg

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod LA CROSSE COUNTY

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $754,000.00

Total Budget $0.00 $754,000.00

Total Obligated $0.00 $656,452.00

Total Funds Drawdown $0.00 $656,452.00
Program Funds Drawdown $0.00 $656,452.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $656,452.00 $656,452.00

LA CROSSE COUNTY $656,452.00 $656,452.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of 6 affordable rental units in 3 duplexes. All occupants of the rental units will have incomes at 80% or below the

County Median Income.

Location Description:
LA CROSSE COUNTY - VILLAGE OF ROCKLAND

Activity Progress Narrative:

Project is nearing completion, 1 unit has been finished & is rented.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 1 0 1
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Cumulative Actual Total / Expected

Low
1/3

Mod Total Low/Mod%
0/3 1/6 100.00
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# Renter Households 1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/3 0/3 1/6 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:
IKE 2

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:

HIAH8161 LA FARGE, AFF RENTAL HSG
LA FARGE, AFF RENTAL HSG

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod LA FARGE
Overall Jul 1 thru Sep 30, 2012 To Date
Total Projected Budget from All Sources N/A $525,000.00
Total Budget $25,000.00 $525,000.00
Total Obligated $0.00 $57,500.00
Total Funds Drawdown $0.00 $57,500.00
Program Funds Drawdown $0.00 $57,500.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $30,000.00
Match Contributed $0.00 $0.00
Activity Description:
Acquisition of land for afforable rental hsg.
Location Description:
La Farge, WI
Activity Progress Narrative:
Accomplishments Performance Measures
No Accomplishments Performance Measures found.
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/2 0/2 0/4 0
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# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2 0/2 0/4 0

Amount
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Grantee Activity Number: HIAH826 1 BEAVER DAM AFF HSG
Activity Title: BEAVER DAM AFF HSG CONV PROJ

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE 2

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

BEAVER DAM

Jul 1 thru Sep 30, 2012 To Date

N/A $1,825,191.00
$0.00 $1,825,191.00
$50,789.00 $1,822,049.00
$50,789.00 $1,822,049.00
$50,789.00 $1,822,049.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,441,440.00
$0.00 $0.00

Conversion of the Beaver Dam Cotton Mill Building into 34 affordable industrial loft-style apartments. Occupanst of the units
must have incomes at 80% or below of the CMI limits as defined by HUD for Dodge Co, adjusted for family size.

Location Description:

Beaver Dam

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Total
6/34

6/34
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

4/15 5/19 10/34 90.00

4/15 5/19 10/34 90.00
Amount
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Grantee Activity Number: HIAH8271 GAYS MILLS AFF RENT HSG
Activity Title: GAYS MILLS AFF RENT HSG

Activitiy Category:
Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:
IKE 2

Projected Start Date:
06/05/2008

Benefit Type:

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod GAYS MILLS

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $948,211.00

Total Budget $0.00 $948,211.00

Total Obligated $0.00 $948,211.00

Total Funds Drawdown $0.00 $948,211.00
Program Funds Drawdown $0.00 $948,211.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $978,511.00

GAYS MILLS $0.00 $978,511.00
Match Contributed $0.00 $0.00

Activity Description:
Construction of 10 affordable housing units in new development. All occupants of the rental units will have incomes at 80% or
below the County Median Income.

Location Description:

Gays Mills

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 10/10
# of Singlefamily Units 0 10/10
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
6/8 4/2 10/10 100.00
6/8 4/2 10/10 100.00

Amount
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Grantee Activity Number: HIAH8301 FOND DU LAC, CITY AFF RENTAL HSG

Activity Title: CITY OF FOND DU LAC AFF RENTAL HSG

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

IKE 2 Bucket Aff Rental Hsg

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Fond du Lac, City of

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $3,238,700.00

Total Budget $0.00 $3,238,700.00

Total Obligated $773,513.00 $2,979,560.00

Total Funds Drawdown $400,140.00 $2,606,187.00
Program Funds Drawdown $400,140.00 $2,606,187.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $782,075.00

Match Contributed $0.00 $0.00

Activity Description:

Rehab of flood damaged Calument Apartments. All occupants of the rental units will have incomes at 80% or below the County

Median Income.

Location Description:
Fond du Lac, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected

Total
27/12

Cumulative Actual Total / Expected

Low

Mod Total Low/Mod%
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# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

21/6 3/6 24/12 100.00
21/6 3/6 24/12 100.00
Amount
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Grantee Activity Number: HIAH8331 MILWAUKEE, AFF RENTAL HSG SITE Il
Activity Title: MILWAUKEE, AFF RENTAL HSG SITE 1lI

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE 2

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Bucket Aff Rental Hsg
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Jul 1 thru Sep 30, 2012 To Date

N/A $889,371.00
$0.00 $889,371.00
$1,744.00 $852,511.00
$1,744.00 $852,511.00
$1,744.00 $852,511.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,508,244.00

$0.00

$0.00

Construction of affordalable rental units at two different sites. All occupants of the rental units will have incomes at 80% or

below the County Median Income.

Location Description:
Milwaukee, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
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Cumulative Actual Total / Expected
Total
4/15

4/15
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

9/10 19/5 28/15 100.00

9/10 19/5 28/15 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

IKE 2

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIAH8332 MILWAUKEE, AFF RENT HSG VILLARD

SQUARE

MILWAUKEE, AFF RENT HSG VILLARD SQUARE

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Jul 1 thru Sep 30, 2012 To Date
N/A $899,601.00
$0.00 $899,601.00
$41,270.00 $862,528.00
$41,270.00 $862,528.00
$41,270.00 $862,528.00
$0.00 $0.00

$0.00 $0.00

$0.00 $817,812.00
$0.00 $0.00

Construction of afforable rental housing, an LMI project.

Location Description:

Milwaukee, City

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units
# of Multifamily Units

This Report Period Cumulative Actual Total / Expected

Total Total
0 47/25
0 47/25
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
44/20 50/5 94/25 100.00
44/20 50/5 94/25 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

IKE 2

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MILWAUKEE, CITY

Match Contributed

Activity Description:

Replacement of afforable renter units damaged by the 2008 diaster.

Location Description:

MILWAUKEE, CITY RENT HSG AUTUMN WEST

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

HIAH8333 MILWAUKEE, CITY RENT HSG AUTUMN

MILWAUKEE, CITY RENT HSG AUTUMN WEST

Bucket Aff Rental Hsg
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:

MILWAUKEE, CITY

Jul 1 thru Sep 30, 2012 To Date

N/A $1,494,000.00
$0.00 $1,494,000.00
$740,463.00 $740,463.00
$296,915.00 $296,915.00
$296,915.00 $296,915.00
$0.00 $0.00

$0.00 $0.00
$296,915.00 $296,915.00
$296,915.00 $296,915.00
$0.00 $0.00

This is a 21 unit affordable rental development. The building will be completed in Nov. 2012.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

a4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIAH8611 REEDSBURG AFF. HSG

Activity Title: REEDSBURG AFF. HSG

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

IKE 2 Bucket Aff Rental Hsg

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold ) 10/30/2012

National Objective: Responsible Organization:

Low/Mod Reedsburg

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $646,800.00

Total Budget $0.00 $646,800.00

Total Obligated $0.00 $646,800.00

Total Funds Drawdown $0.00 $646,800.00
Program Funds Drawdown $0.00 $646,800.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $107,359.00 $646,800.00

Reedsburg $107,359.00 $646,800.00
Match Contributed $0.00 $0.00

Activity Description:

assist with the construction of Park Place affordable senior housing, an LMI benefit.

Location Description:
Reedsburg, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 43 43/15
# of Multifamily Units 43 43/15
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 10 3
# Renter Households 10 3

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

13
13

34/15 9/0 43/15 100.00
34/15 9/0 43/15 100.00
Amount
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Grantee Activity Number:
HSG (2)
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE 2

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Gays Mills

Match Contributed

Activity Description:

HIAH8721 GAYS MILLS AFFORDABLE RENTAL

GAYS MILLS AFFORDABLE RENTAL HSG (2)

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Gays Mills

Jul 1 thru Sep 30, 2012 To Date
N/A $994,000.00
$0.00 $994,000.00
$0.00 $791,914.00
$0.00 $791,914.00
$0.00 $791,914.00
$0.00 $0.00

$0.00 $0.00
$791,914.00 $791,914.00
$791,914.00 $791,914.00
$0.00 $0.00

Construction of affordable housing units in new development. All occupants of the rental units will have incomes at 80% or

below the County Median Income.

Location Description:
Gays Mills, WI

Activity Progress Narrative:

The 7 units have been constructed and 5 units rented to date.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 5
# of Multifamily Units 5

a7

Cumulative Actual Total / Expected
Total
5/15

5/15
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 0 1
# Renter Households 1 0 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/5 3/10 5/15 100.00
2/5 3/10 5/15 100.00

Amount
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Grantee Activity Number: HIBAL7071 GAYS MILLS BIZ ASSIST

Activity Title: GAYS MILLS BIZ ASSIST

Activitiy Category:

Acquisition - buyout of non-residential properties
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

GAYS MILLS

Jul 1 thru Sep 30, 2012 To Date

N/A $2,700,000.00
$0.00 $2,700,000.00
$128,500.00 $2,068,050.00
$168,700.00 $2,068,050.00
$168,700.00 $2,068,050.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,266,728.00
$0.00 $0.00

Funds will be used to relocate businesses damaged by the floods to the new business park located outside of the floodplain.

Location Description:
Gays Mills, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Businesses 0
Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
2/15

993449/150000

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAL8011 COLUMBIA CO. BIZ ASSIST

Activity Title: COLUMBIA CO. WEST PT. BUSINESS
ASSISTANCE

Activitiy Category:
Acquisition - buyout of non-residential properties
Project Number:

Activity Status:
Under Way
Project Title:

IKE 11 Bucket Business Assistance LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod COLUMBIA COUNTY

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $267,820.00

Total Budget $0.00 $267,820.00

Total Obligated $2,987.00 $246,400.00

Total Funds Drawdown $2,987.00 $246,400.00
Program Funds Drawdown $2,987.00 $246,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Provide business assistance to the city of West Point an LMI community to help businesses relocate from flood prone area.

Location Description:
West Point, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:
IKE 11

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( Person)

National Objective:
Low/Mod

Overall

HIBAL8012 COLUMBIA CO LMI BUSINESS ASSIST
COLUMBIA CO LMI BUSINESS ASSIST

Activity Status:

Under Way

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster. All businesses are LMI.

Location Description:
COLUMBIA COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 4
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COLUMBIA COUNTY

Jul 1 thru Sep 30, 2012 To Date
N/A $614,800.00
$0.00 $614,800.00
$47,326.00 $245,594.00
$53,748.00 $245,594.00
$53,748.00 $245,594.00
$0.00 $0.00

$0.00 $0.00
$245,594.00 $245,594.00
$245,594.00 $245,594.00
$0.00 $0.00

Cumulative Actual Total / Expected

Total
4/6
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 32 44

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/6

Mod Total Low/Mod%
32/0 44/6 72.73
Amount
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Grantee Activity Number: HIBAL8061 SAUK CO BIZ ASSIST LAKESIDE

FOODS

Activity Title: SAUK CO BIZ ASSIST LAKESIDE FOODS

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:
Direct ( Person )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK COUNTY

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK COUNTY

Jul 1 thru Sep 30, 2012 To Date

N/A $1,129,883.00
$603,883.00 $1,129,883.00
$693,871.00 $766,337.00
$693,871.00 $766,337.00
$693,871.00 $766,337.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

BUSINESS ASSISTANCE TO BUILD A FLOODWALL AND PROTECT LAKESIDE FOODS AN LMI EMPLOYER.

Location Description:
SAUK COUNTY

Activity Progress Narrative:

Project completion and job reporting anticipated in 4th Qtr of 2012

Accomplishments Performance Measures
This Report Period

Total

# of Businesses 1
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Cumulative Actual Total / Expected
Total
171
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAL8111 IOWA CO BIZ ASSIST
Activity Title: IOWA CO BIZ ASSIST

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

IOWA COUNTY

Jul 1 thru Sep 30, 2012 To Date
N/A $750.00
$0.00 $750.00
$0.00 $750.00
$0.00 $750.00
$0.00 $750.00
$0.00 $0.00
$0.00 $0.00
$0.00 $500.00
$0.00 $0.00

Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can

be directly attributed to the disaster.

Location Description:

lowa Co

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0
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Cumulative Actual Total / Expected
Total
0/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

IKE 12

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( Person)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

Reimburse farmers for loss of revenue related to crop damage.

Location Description:

Columbia County, WI.

Activity Progress Narrative:

HIBAU8011 COLUMBIA CO. BIZ ASSIST FARMS
COLUMBIA CO. FARM BIZ. ASSIST FARMS

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

COLUMBIA COUNTY

Jul 1 thru Sep 30, 2012 To Date
N/A $990,000.00
$0.00 $990,000.00
$68,389.00 $158,705.00
$139,764.00 $158,705.00
$139,764.00 $158,705.00
$0.00 $0.00

$0.00 $0.00
$158,705.00 $158,705.00
$158,705.00 $158,705.00
$0.00 $0.00

Columbia County has several business and farm assistance projects underway. The grantee expects accomplishment

reporting for 2012 4th Quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAU8012 COLUMBIA CO ULN BIZ. ASSISTANCE
Activity Title: COLUMBIA CO ULN BIZ. ASSISTANCE

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

COLUMBIA COUNTY

Jul 1 thru Sep 30, 2012 To Date
N/A $777,600.00
$0.00 $777,600.00
$2,826.00 $2,826.00
$2,826.00 $2,826.00
$2,826.00 $2,826.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster

Location Description:
COLUMBIA COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAU806 1 SAUK CO BIZ ASSIST

Activity Title: SAUK COUNTY BIZ ASSISTANCE

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

IKE 12 Bucket Business Assistance ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need SAUK CO

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $3,475,663.00

Total Budget $0.00 $3,475,663.00

Total Obligated $0.00 $3,288,850.00

Total Funds Drawdown $0.00 $3,288,850.00
Program Funds Drawdown $0.00 $3,288,850.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,393,209.00

Match Contributed $0.00 $0.00

Activity Description:
Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can
be directly attributed to the disaster

Location Description:
SAUK COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 18/20
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 355/20 0.00
Amount
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Grantee Activity Number: HIBAU814 1 JEFFERSON CO BIZ ASST
Activity Title: JEFFERSON CO BUSINESS ASSISTANCE

Activitiy Category:

Acquisition - buyout of non-residential properties
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Acqg/Relocate of businesses out of high flood prone area.

Activity Status:

Under Way
Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

JEFFERSON CO

Jul 1 thru Sep 30, 2012 To Date

N/A $3,250,000.00
$0.00 $3,250,000.00
$425,793.00 $1,633,998.08
$0.00 $1,208,205.08
$0.00 $1,208,205.08
$0.00 $0.00

$0.00 $0.00

$0.00 $835,979.08
$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster.

Location Description:
JEFFERSON CO

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Businesses 0
Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
3/20

776724/125000
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 3/20 0.00
Amount
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Grantee Activity Number: HIBAU8171 SPRING GREEN, TN A/D HOTEL

Activity Title: SPRING GREEN, TN A/D HOTEL

Activitiy Category: Activity Status:

Acquisition - buyout of non-residential properties Under Way

Project Number: Project Title:

IKE 12 Bucket Business Assistance ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need SPRING GREEN

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total Budget $0.00 $500,000.00

Total Obligated $0.00 $229,260.00

Total Funds Drawdown $62,361.00 $229,260.00
Program Funds Drawdown $62,361.00 $229,260.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Acg/Demo. of flood damaged hotel.

Location Description:
SPRING GREEN, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAU820 1 WEST ALLIS BIZ ASST

Activity Title: WEST ALLIS BUSINESS ASSISTANCE

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

IKE 12 Bucket Business Assistance ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need WEST ALLIS

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $3,559,000.00

Total Budget $0.00 $3,559,000.00

Total Obligated $0.00 $3,334,453.00

Total Funds Drawdown $0.00 $3,334,453.00
Program Funds Drawdown $0.00 $3,334,453.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $429,819.05 $3,334,453.00

WEST ALLIS $429,819.05 $3,334,453.00
Match Contributed $0.00 $0.00

Activity Description:

Repair and replacement of the building occupied by the business, equipment, and reimbursement for the loss of revenue that
can be directly attributed to the disaster.

Location Description:
West Allis

Activity Progress Narrative:

These funds are being used to acquire property and demo blighted buildings that are not suitable for rehabilitation. The activity
set-up is not appropriate for this activity and will be corrected for the 2012 4th QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 0/20
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/20 0

Amount
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Grantee Activity Number: HIBAU8251 WAUKESHA CO. BIZ ASSIST

Activity Title: WAUKESHA

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

CO. BIZ ASSIST

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need Waukesha County

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $206,000.00

Total Budget $0.00 $206,000.00

Total Obligated $0.00 $190,198.00

Total Funds Drawdown $0.00 $190,198.00
Program Funds Drawdown $0.00 $190,198.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $190,198.00

Waukesha County $0.00 $190,198.00
Match Contributed $0.00 $0.00

Activity Description:
Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster

Location Description:

Waukesha County

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 1 1/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 6 2 9

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
6/0

Mod Total Low/Mod%
2/0 9/3 88.89
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

IKE 12

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( Person)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Hustisford

Match Contributed

Activity Description:

HIBAU8621 HUSTISFORD, VILLAGE BIZ ASSIST
HUSTISFORD, VILLAGE BIZ ASSIST

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Hustisford

Jul 1 thru Sep 30, 2012 To Date
N/A $319,600.00
$0.00 $319,600.00
$0.00 $236,076.00
$0.00 $236,076.00
$0.00 $236,076.00
$0.00 $0.00

$0.00 $0.00
$224,672.00 $236,076.00
$224,672.00 $236,076.00
$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster

Location Description:
HUSTISFORD, VILLAGE

Activity Progress Narrative:

This is not a business assistance activity, but a PF-mitigation activity related to bank restoration and relocating a water main
and sewer force main across the Rock River in an area near the Wagner Manufacturing Company. The project is underway but
not completed. This DRGR activity will be changed to a PF-mitigation activity with appropriate accomplishments.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
07/01/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIDADMO1
STATE ADMINISTRATION

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:
STATE OF WISCONSIN

Jul 1 thru Sep 30, 2012 To Date

N/A $1,351,000.00
$0.00 $1,351,000.00
$0.00 $750,000.00
$82,581.54 $686,121.57
$82,581.54 $686,121.57
$0.00 $0.00

$0.00 $0.00

$0.00 $400,810.50
$0.00 $0.00

ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:

STATE OF WISCONSIN, DEPARTMENT OF COMMERCE

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

HIFMU7101 GREEN CO. FLOOD MAPPING
GREEN CO. FLOOD MAPPING

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Green County

Overall Jul 1 thru Sep 30, 2012 To Date
Total Projected Budget from All Sources N/A $234,760.00
Total Budget $0.00 $234,760.00
Total Obligated $0.00 $234,760.00
Total Funds Drawdown $164,332.00 $234,760.00
Program Funds Drawdown $164,332.00 $234,760.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

LiDAR mapping to provide accurate floodplain locations.

Location Description:

Green County, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
LiDAR floodplain mapping

Location Description:

Fond du Lac County

Activity Progress Narrative:

HIFMU8041 FOND DU LAC CO LiDAR
FOND DU LAC CO. LIiDAR

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Fond du Lac County

Jul 1 thru Sep 30, 2012 To Date
N/A $200,000.00
$0.00 $200,000.00
$0.00 $70,000.00
$0.00 $63,327.00
$0.00 $63,327.00
$0.00 $0.00

$0.00 $0.00

$0.00 $63,327.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
63327/200000

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIFMU8141 JEFFERSON CO LIDAR

Activity Title: JEFFERSON CO LIDAR

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

IKE 10 Bucket Floodplain Mapping ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need JEFFERSON CO

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $225,000.00

Total Budget $0.00 $225,000.00

Total Obligated $112,500.00 $112,500.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
LIDAR FLOODPLAIN MAPPING

Location Description:
JEFFERSON COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
LiDAR floodplain mapping.

Location Description:

Adams County

Activity Progress Narrative:

HIFMU8361 ADAMS CO. LiDAR

ADAMS CO.

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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LiDAR

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Adams County

Jul 1 thru Sep 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$256,600.00
$256,600.00

$255,502.00
$255,502.00

$255,502.00
$0.00

$0.00
$102,640.00

$0.00

Cumulative Actual Total / Expected
Total
102640/256600

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIFMU8741 GRANT CO. LIDAR

Activity Title: GRANT CO. LIDAR

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

IKE 10 Bucket Floodplain Mapping ULN
Projected Start Date: Projected End Date:

06/08/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:
Area ()

National Objective:

Responsible Organization:

Urgent Need Grant County

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $450,000.00

Total Budget $0.00 $450,000.00

Total Obligated $225,000.00 $450,000.00

Total Funds Drawdown $225,000.00 $450,000.00
Program Funds Drawdown $225,000.00 $450,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
LiDAR floodplain mapping.

Location Description:

Grant county

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
GREEN CO. WI

Activity Progress Narrative:

HIGA7101 GREEN CO ADMIN
GREEN CO ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Green County

Jul 1 thru Sep 30, 2012

N/A
$0.00

$0.00
$387.00

$387.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$2,000.00
$2,000.00
$1,999.00
$1,999.00

$1,999.00
$0.00

$0.00
$0.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8011 COLUMBIA CO. ADMIN

Activity Title: COLUMBIA CO. ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A COLUMBIA COUNTY

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $30,000.00

Total Budget $0.00 $30,000.00

Total Obligated $1,842.00 $4,522.00

Total Funds Drawdown $1,842.00 $4,522.00
Program Funds Drawdown $1,842.00 $4,522.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,207.00

Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Columbia Co

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
SAUK CO

Activity Progress Narrative:

HIGA8061 SAUK CO ADMIN
SAUK CO ADMIN

Activity Status:
Under Way
Project Title:
Administration

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK CO

Jul 1 thru Sep 30, 2012

N/A
$3,003.00

$8,069.00
$8,069.00

$8,069.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date

$27,003.00
$27,003.00
$25,780.00
$25,780.00

$25,780.00
$0.00

$0.00
$16,879.00

$0.00

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Grantee Admin.

Location Description:

Rock County

Activity Progress Narrative:

HIGA8101 ROCK CO ADMIN
ROCK CO ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

ROCK COUNTY

Jul 1 thru Sep 30, 2012

N/A
$0.00

$988.00
$988.00

$988.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$16,763.00
$16,763.00
$8,928.00
$8,928.00

$8,928.00
$0.00

$0.00
$5,655.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8141 JEFFERSON CO ADMIN

Activity Title: JEFFERSON CO ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A JEFFERSON CO

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $19,500.00

Total Budget $0.00 $19,500.00

Total Obligated $2,121.00 $8,581.00

Total Funds Drawdown $0.00 $6,460.00
Program Funds Drawdown $0.00 $6,460.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $5,331.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
JEFFERSON CO

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8261 BEAVER DAM ADMIN

Activity Title: BEAVER DAM ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A BEAVER DAM

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $3,138.00 $6,000.00
Program Funds Drawdown $3,138.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $702.00

Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8301 FOND DU LAC CITY ADMIN

Activity Title: FOND DU LAC CITY ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Fond du Lac, City of

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $3,000.00

Total Budget $0.00 $3,000.00

Total Obligated $490.00 $3,000.00

Total Funds Drawdown $490.00 $3,000.00
Program Funds Drawdown $490.00 $3,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
FOND DU LAC CITY ADMIN

Location Description:
FOND DU LAC, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8331 MILWAUKEE, CITY ADMIN

Activity Title: MILWAUKEE, CITY ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A MILWAUKEE, CITY

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $18,000.00

Total Budget $0.00 $18,000.00

Total Obligated $3,660.00 $14,820.00

Total Funds Drawdown $1,560.00 $12,720.00
Program Funds Drawdown $1,560.00 $12,720.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $4,680.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
MILWAUKEE, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
DANE COUNTY WI

Activity Progress Narrative:

HIGA8351 DANE CO ADMIN
DANE CO ADMIN

Activity Status:
Under Way
Project Title:
Administration

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Dane County

Jul 1 thru Sep 30, 2012

N/A
($3,000.00)

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8461 VIOLA ADMIN

Activity Title: VIOLA ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Viola

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $1,000.00 $6,000.00

Total Funds Drawdown $1,000.00 $6,000.00
Program Funds Drawdown $1,000.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,000.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
VIOLA

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
WEBSTER

Activity Progress Narrative:

HIGA8471 WEBSTER ADMIN
WEBSTER ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Webster

Jul 1 thru Sep 30, 2012

N/A
$0.00

$75.00
$75.00

$75.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

107

To Date
$6,000.00
$6,000.00
$945.00
$945.00

$945.00
$0.00

$0.00
$0.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
KENDALL, WI

Activity Progress Narrative:

HIGA8501 KENDALL ADMIN
KENDALL ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Kendall

Jul 1 thru Sep 30, 2012

N/A
$0.00

$517.00
$517.00

$517.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$5,499.00
$5,499.00

$5,499.00
$0.00

$0.00
$3,000.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

110

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIGA8581 WESTFIELD ADMIN

Activity Title: WESTFIELD ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Westfield

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $2,655.00 $4,500.00

Total Funds Drawdown $1,086.00 $2,931.00
Program Funds Drawdown $1,086.00 $2,931.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,376.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
WESTFIELD, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8741 BERLIN, CITY ADMIN

Activity Title: BERLIN, CITY ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Berlin, City

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $5,416.00 $6,000.00

Total Funds Drawdown $5,416.00 $6,000.00
Program Funds Drawdown $5,416.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
BERLIN, CITY

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8781 FRIESLAND, VIL ADMIN

Activity Title: FRIESLAND, VIL ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Friesland, Village

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $2,700.00 $2,700.00

Total Funds Drawdown $2,700.00 $2,700.00
Program Funds Drawdown $2,700.00 $2,700.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
ADMIN

Location Description:
FRIESLAND, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIHR7051 VERNON CO HSG REHAB

Activity Title: VERNON CO HSG REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod VERNON COUNTY

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $5,274.89

Total Budget ($214,725.11) $5,274.89

Total Obligated $0.00 $5,274.89

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Repair and/or mitigation of LMI owner occupied housing that is the principal place of residence.

Location Description:
VERNON COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIHR706 1 RICHLAND CO HSG REHAB

Activity Title: RICHLAND CO HOUSING REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod RICHLAND COUNTY

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $404,000.00

Total Budget $0.00 $404,000.00

Total Obligated $0.00 $381,882.00

Total Funds Drawdown $0.00 $381,882.00
Program Funds Drawdown $0.00 $381,882.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $364,027.00

Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:
Richland County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
32/20

32/20

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

21/15 11/5 32/20 100.00
21/15 11/5 32/20 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

IKE 1

Projected Start Date:
06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall

HIHR7062 RICHLAND CO. HSG ELEVATION
RICHLAND CO. HSG ELEVATION

Activity Status:

Under Way

Project Title:

Bucket Hsg Rehab

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
RICHLAND COUNTY

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
RICHLAND COUNTY

Match Contributed

Activity Description:

Elevation of flood damage LMI households.

Location Description:
Richland County

Activity Progress Narrative:

This housing elevation project will be completed in November 2012.

Accomplishments Performance Measures

Jul 1 thru Sep 30, 2012 To Date
N/A $242,000.00
$0.00 $242,000.00
$83,391.00 $222,996.00
$125,750.00 $212,359.00
$125,750.00 $212,359.00
$0.00 $0.00

$0.00 $0.00
$192,655.00 $222,996.00
$192,655.00 $222,996.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIHR7101 GREEN CO. HSG REHAB

Activity Title: GREEN CO. HOUSING REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Green County

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $197,738.00

Total Budget $0.00 $197,738.00

Total Obligated $0.00 $178,622.00

Total Funds Drawdown $3,550.00 $178,622.00
Program Funds Drawdown $3,550.00 $178,622.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $97,578.93

Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Green County, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
2/5

2/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/3 2/2 4/5 100.00
2/3 2/2 4/5 100.00
Amount
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Grantee Activity Number:
Activity Title: KENOSHA C

BRISTOL

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE 1

Projected Start Date:

06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF KENOSHA

Match Contributed

Activity Description:

HIHR7111 KENOSHA CO. HSG REHAB

O. HSG REHAB PADDOCK &

Activity Status:

Under Way

Project Title:

Bucket Hsg Rehab

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

KENOSHA

Jul 1 thru Sep 30, 2012 To Date
N/A $102,000.00
$0.00 $102,000.00
$0.00 $12,000.00
$0.00 $12,000.00
$0.00 $12,000.00
$0.00 $0.00

$0.00 $0.00
$12,000.00 $12,000.00
$12,000.00 $12,000.00
$0.00 $0.00

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Kenosha County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1
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Cumulative Actual Total / Expected
Total
1/3

Cumulative Actual Total / Expected
Total
1/3
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# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
6119 248th Ave

Mod
1

1

City

Salem

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

1/3

Cumulative Actual Total / Expected

Low Mod
0/2 1/1
0/2 1/1

State
Wisconsin

Total Low/Mod%

1/3 100.00
1/3 100.00
Zip Status / Accept

53168-9772 Match/Y

Amount
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Grantee Activity Number: HIHR8101 ROCK CO. HSG REHAB

Activity Title: ROCK CO. HSG REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Rock County

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $275,000.00

Total Budget $0.00 $275,000.00

Total Obligated $9,880.00 $136,109.00

Total Funds Drawdown $9,880.00 $136,109.00
Program Funds Drawdown $9,880.00 $136,109.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $85,709.00

Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Rock County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
9/22

9/22

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/15 9/7 11/22 100.00
2/15 97 11/22 100.00
Amount

128

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIHR811 1 IOWA CO HSG REHAB

Activity Title: IOWA CO HOUSING REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod IOWA COUNTY

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $496,250.00

Total Budget $0.00 $496,250.00

Total Obligated $20,204.00 $479,124.00

Total Funds Drawdown $20,204.00 $479,124.00
Program Funds Drawdown $20,204.00 $479,124.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $411,866.00

Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence

Location Description:

lowa County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 20/10
# of Singlefamily Units 0 20/10
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

11/5 11/5 22/10 100.00
11/5 11/5 22/10 100.00
Amount
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Grantee Activity Number: HIHR8251 WAUKESHA CO. HSG REHAB
Activity Title: WAUKESHA CO. HSG REHAB

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE 1

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Bucket Hsg Rehab

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Waukesha County

Jul 1 thru Sep 30, 2012 To Date

N/A $1,669,000.00
$0.00 $1,669,000.00
$248,525.00 $937,458.00
$248,525.00 $937,458.00
$248,525.00 $937,458.00
$0.00 $0.00

$0.00 $0.00

$0.00 $167,013.00
$0.00 $0.00

Repair households damaged by the floods. All occupants of housing units to be rehabed will have incomes at 80% or below the

County Median Income.

Location Description:
Waukesha Co.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

131

Cumulative Actual Total / Expected
Total
3/30

3/30
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

2/20 4/10 6/30 100.00

2/20 4/10 6/30 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 5

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIMTL705 1 VERNON CO MIT DAM REPAIR
VERNON CO MIT DAM REPAIR

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Jul 1 thru Sep 30, 2012

N/A
$0.00

$114,511.00
$114,511.00

$114,511.00
$0.00

$0.00
$0.00

$0.00

Repair of Priority One dams damaged by the flood event.

Location Description:
VERNON COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

# of Public Facilities

This Report Period
Total
0

133

To Date

$3,506,000.00
$3,506,000.00
$3,506,000.00
$3,506,000.00

$3,506,000.00
$0.00

$0.00
$3,377,115.00

$0.00

Cumulative Actual Total / Expected
Total
0/6
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTL8211 BELIOT, CITY ROCK RIVER SEAWALL
Activity Title: BELIOT, CITY ROCK RIVER SEAWALL

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 5

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

BELOIT

Jul 1 thru Sep 30, 2012 To Date

N/A $1,555,000.00
$0.00 $1,555,000.00
$348,021.00 $649,115.06
$348,021.00 $649,115.06
$348,021.00 $649,115.06
$0.00 $0.00

$0.00 $0.00

$0.00 $231,739.06
$0.00 $0.00

CONSTRUCTION OF SEA WALL TO MITIGATE FUTURE FLOODING FROM ROCK RIVER

Location Description:
BELIOT, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
0/500

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of water/sewer lines or systems Under Way

Project Number:

Activity Status:

Project Title:

HIMTL8462 VIOLA, VILLAGE SEWER LATERALS
VIOLA, VILLAGE SEWER LATERALS

IKE 5 Bucket Mitigation LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Viola

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $72,200.00

Total Budget $0.00 $72,200.00

Total Obligated $0.00 $72,200.00

Total Funds Drawdown $0.00 $72,200.00
Program Funds Drawdown $0.00 $72,200.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $72,200.00 $76,700.00

Viola $72,200.00 $76,700.00
Match Contributed $0.00 $0.00

Activity Description:

Replacement of sewer lateral and shutoff valves to mitigate future flooding.

Location Description:
VIOLA, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

This Report Period

Total
# of Housing Units 24
# of Singlefamily Units 24
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Cumulative Actual Total / Expected
Total
0/100

Cumulative Actual Total / Expected
Total
24/10

24/10
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIMTL8601 RICHLAND CENTER, CITY MIT COMM

CENTER

Activity Title: RICHLAND CENTER, CITY MIT COMM CENTER

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

IKE 5

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Richland Center

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Bucket Mitigation LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

10/30/2012

Responsible Organization:

Richland Center

Jul 1 thru Sep 30, 2012 To Date

N/A $1,744,000.00
$0.00 $1,744,000.00
$0.00 $1,744,000.00
$0.00 $1,744,000.00
$0.00 $1,744,000.00
$0.00 $0.00

$0.00 $0.00

$1,684,369.00
$1,684,369.00

$0.00

$1,744,000.00
$1,744,000.00

$0.00

Construction of a new community center for seniors out of the floodplain of the Pine River.

Location Description:
Richland Center, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 1
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Cumulative Actual Total / Expected
Total
171
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 6

Projected Start Date:
06/08/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIMTU7061 RICHLAND CO. FLOOD MIT STUDY
RICHLAND CO. FLOOD MITIGATION STUDY

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
RICHLAND COUNTY

Jul 1 thru Sep 30, 2012 To Date
N/A $46,500.00
$0.00 $46,500.00
$1,168.00 $33,176.00
$1,026.00 $33,034.00
$1,026.00 $33,034.00
$0.00 $0.00
$0.00 $0.00
$0.00 $30,000.00
$0.00 $0.00

Flood mitigation study to develop strategy model/manual to assist local units of government economic resilience to future

disasters.

Location Description:

Richland County

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

142
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs

Project Number:

HIMTU7081 CRAWFORD CO. MIT
CRAWFORD CO. KICKAPOO RIVER MIT

Activity Status:
Under Way
Project Title:

IKE 6 Bucket Mitigation ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Crawford County

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $412,000.00

Total Budget $0.00 $412,000.00

Total Obligated $77,360.00 $348,614.00

Total Funds Drawdown $77,360.00 $348,614.00
Program Funds Drawdown $77,360.00 $348,614.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $7,500.00

Match Contributed $0.00 $0.00

Activity Description:

Remove river debris dams from north county line to the Village of Wauzeka in order to increase channel flow, flush sediment,
and restore channel. This will reduce risks to public healthy and safety from future flood events.

Location Description:

Crawford County the Kickapoo River

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIMTU8061 SAUK CO. CLARK CREEK STUDY
SAUK CO. CLARK CREEK STUDY

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK COUNTY

Jul 1 thru Sep 30, 2012 To Date
N/A $110,000.00
$0.00 $110,000.00
$11,810.00 $33,616.00
$11,810.00 $33,616.00
$11,810.00 $33,616.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds to conduct a study on the Clark Creek Watershed to provide sufficent data to implement corrective mitigation measures.

Location Description:
Sauk Co, Wi

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIMTU8062 SAUK CO. CLARK CREEK
REMEDIATION
SAUK CO. CLARK CREEK REMEDIATION

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK COUNTY

Jul 1 thru Sep 30, 2012 To Date
N/A $210,000.00
$0.00 $210,000.00
$62,705.00 $62,741.00
$62,705.00 $62,741.00
$62,705.00 $62,741.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Repair to Clark Creek Watershed, based on data gathered from land use planning study.

Location Description:
Sauk Co.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIMTU8282 JEFFERSON, CITY MIT PW FLOOD

PROOFING

Activity Title: JEFFERSON, CITY MIT PW FLOOD PROOFING

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON (CITY)

Match Contributed

Activity Description:

Flood proofing of wastewater treatment olan to remove from high flood prone area

Location Description:

Jefferson, City

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public Improvement 2600
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Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON (CITY)

Jul 1 thru Sep 30, 2012 To Date
N/A $293,000.00
$0.00 $293,000.00
$0.00 $293,000.00
$0.00 $293,000.00
$0.00 $293,000.00
$0.00 $0.00

$0.00 $0.00
$293,000.00 $328,019.00
$293,000.00 $328,019.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2600/25
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIMTU8571 FALL RIVER MIT LIFT STATION
Activity Title: FALL RIVER MIT LIFT STATION

Activitiy Category:
Construction/reconstruction of water lift stations
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way

Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Fall River

Jul 1 thru Sep 30, 2012 To Date

N/A $1,197,000.00
$0.00 $1,197,000.00
$0.00 $1,096,523.00
$0.00 $1,096,523.00
$0.00 $1,096,523.00
$0.00 $0.00

$0.00 $0.00

$0.00 $85,697.00
$0.00 $0.00

Assist in the relocation of towns main lift station out of floodplain. This will also evleavate future backs up into resident homes.

Location Description:
Fall River, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

HIMTU8671 THIENSVILLE MIT DENTENTION POND
THIENSVILLE MIT DENTENTION POND

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Thiensville

Jul 1 thru Sep 30, 2012 To Date
N/A $533,937.00
$34,937.00 $533,937.00
$450,121.00 $533,937.00
$450,121.00 $533,937.00
$450,121.00 $533,937.00
$0.00 $0.00

$0.00 $0.00

$0.00 $37,748.00
$0.00 $0.00

construction of storm sewers and improvements of an existing stormwater detention pond. The need for these facilities is to
mitigate health and safety issues related to flooded and damage basements that occurring from the 2008 flood. Basement
flooding occurred due to an elevated groundwater table caused by excessive exfiltration from stormwater detention pond during

the storm event.

Location Description:
Thiensiville, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

153

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIMTU8781 FRIESLAND, VIL WAUPUN DITCH
REPAIRS MIT
FRIESLAND, VIL WAUPUN DITCH REPAIRS MIT

Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Friesland, Village

Jul 1 thru Sep 30, 2012 To Date
N/A $45,800.00
$0.00 $45,800.00
$9,671.00 $9,671.00
$9,671.00 $9,671.00
$9,671.00 $9,671.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

REPAIR OF WAUPUN ST. DITCH TO MITIGATE FUTURE FLOODING

Location Description:
FRIESLAND, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIMTU8782 FRIESLAND, VIL 2ND ST. FLOOD
PROTECTION
FRIESLAND, VIL 2ND ST. FLOOD PROTECTION

Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Friesland, Village

Jul 1 thru Sep 30, 2012 To Date
N/A $42,000.00
$0.00 $42,000.00
$9,672.00 $9,672.00
$9,672.00 $9,672.00
$9,672.00 $9,672.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

MITIGATION ACTIVITY TO PREVENT FUTURE FLOODING IN THE 2ND ST. AREA

Location Description:
FRIESLAND, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIPFL7052 VERNON CO. PF STORM SEWER
REPAIRS

VERNON CO. PF STORM SEWER REPAIRS

Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Jul 1 thru Sep 30, 2012 To Date
N/A $182,094.00
$0.00 $182,094.00
$27,387.00 $182,094.00
$27,387.00 $182,094.00
$27,387.00 $182,094.00
$0.00 $0.00

$0.00 $0.00

$0.00 $87,179.50
$0.00 $0.00

Funds to repairs damaged storm sewers caused by the disaster.

Location Description:

Viroqua, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

160

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIPFL7061 RICHLAND CO. PF ROAD/CULVERT
Activity Title: RICHLAND CO. PF ROAD/CULVERT

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

RICHLAND CO

Jul 1 thru Sep 30, 2012 To Date
N/A $54,500.00
$0.00 $54,500.00
$1,500.46 $34,975.00
$1,500.00 $34,974.54
$1,500.00 $34,974.54
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $29,974.54

Replace a culvert, and eliminate road safety issues, on Engine Creek Road which was severely damage by flooding in 2008

Location Description:

Richland Co. / Henriette

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

162
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
GAYS MILLS

Match Contributed

Activity Description:

Reconstuctions of public utltites/stormwater management

Location Description:
Gays Mills, Wi

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

HIPFL7071 GAYS MILLS INFRASTRUCTURE
GAYS MILLS INFRASTRUCTURE

Activity Status:
Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011
Completed Activity Actual End Date:
10/30/2012
Responsible Organization:
GAYS MILLS
Jul 1 thru Sep 30, 2012 To Date
N/A $720,000.00
$0.00 $720,000.00
$0.00 $720,000.00
$0.00 $720,000.00
$0.00 $720,000.00
$0.00 $0.00
$0.00 $0.00
$720,000.00 $1,440,000.00
$720,000.00 $1,440,000.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total
2054/200
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

164
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
GAYS MILLS

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

HIPFL7072 GAYS MILLS PF COMMUNITY CENTER
GAYS MILLS PF COMMUNITY CENTER

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

10/30/2012

Responsible Organization:

GAYS MILLS

Jul 1 thru Sep 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$1,030,000.00
$1,030,000.00

$0.00

To Date

$1,030,000.00
$1,030,000.00
$1,030,000.00
$1,030,000.00

$1,030,000.00
$0.00

$0.00
$1,415,500.00
$1,415,500.00

$0.00

Provide match to EDA grant which will be used for building the Community Center that will house new and relocated

businesses.

Location Description:
Gays Mills, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of buildings (non-residential)
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

166
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Grantee Activity Number: HIPFL8101 ROCK CO. (T- BELOIT) SEWER REPAIR
Activity Title: ROCK CO. (T- BELOIT) SEWER REPAIR

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rock County
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Rock County

Jul 1 thru Sep 30, 2012 To Date
N/A $170,000.00
$0.00 $170,000.00
$0.00 $170,000.00
$0.00 $170,000.00
$0.00 $170,000.00
$0.00 $0.00

$0.00 $0.00
$170,000.00 $170,000.00
$170,000.00 $170,000.00
$0.00 $0.00

Repair of lift station pumps damaged by excessive flows during the 2008 flooding event, slip lining sewers to reduce infiltration
following the 2008 flooding, rehabilitation of manholes in a LMI area damaged by 2008 flooding.

Location Description:

Beloit, Township

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 1
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Cumulative Actual Total / Expected
Total
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

168
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Grantee Activity Number: HIPFL8461 VIOLA LIFT STATION/FLOOD

PROOFING

Activity Title: VIOLA LIFT STATION/FLOOD PROOFING

Activitiy Category:
Construction/reconstruction of water lift stations
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Viola

Jul 1 thru Sep 30, 2012 To Date
N/A $412,450.00
($5,000.00) $412,450.00
$0.00 $412,450.00
$0.00 $412,450.00
$0.00 $412,450.00
$0.00 $0.00

$0.00 $0.00

$0.00 $79,000.00
$0.00 $0.00

Repairs of lift station that sustained damaged in the flood of 2008. This is an LMI community.

Location Description:
Viola, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIPFL8462 VIOLA PF SEWER LINING

Activity Title: VIOLA PF SEWER LINING

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE 3 Bucket Pub Inf/Fac LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Viola

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $126,266.00

Total Budget $5,000.00 $126,266.00

Total Obligated $12,208.00 $126,266.00

Total Funds Drawdown $12,208.00 $126,266.00
Program Funds Drawdown $12,208.00 $126,266.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $60,981.00 $126,266.00

Viola $60,981.00 $126,266.00
Match Contributed $0.00 $0.00

Activity Description:

Slip lining sanitary sewers to reduce clearwater infiltration to mitigate bypassing. This is an LMI project.

Location Description:

Viola, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 1241 1241/25
171
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

172

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Repairs and reconstruction of roads severely damaged and washed out by flooding.

Location Description:
Webster, WI

Activity Progress Narrative:

HIPFL8471 WEBSTER PF ROAD REPAIRS
WEBSTER PF ROAD REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Webster

Jul 1 thru Sep 30, 2012 To Date
N/A $306,000.00
$0.00 $306,000.00
$31,434.00 $107,089.00
$31,434.00 $107,089.00
$31,434.00 $107,089.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

174
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Grantee Activity Number: HIPFL8482 FOX LAKE PF WW IMPROVEMENTS
Activity Title: FOX LAKE PF WW IMPROVEMENTS

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Fox Lake

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
10/26/2012

Responsible Organization:

Fox Lake

Jul 1 thru Sep 30, 2012 To Date
N/A $164,364.00
$0.00 $164,364.00
$0.00 $164,364.00
$0.00 $164,364.00
$0.00 $164,364.00
$0.00 $0.00

$0.00 $0.00
$164,364.00 $328,728.00
$164,364.00 $328,728.00
$0.00 $0.00

Improvement to the Spring St. wastewater collection system central trunk sewer to eliminate back ups into resident homes in

future flood events.

Location Description:
Fox Lake, WI

Activity Progress Narrative:

wastewater collection system completed.

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 1
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Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

176
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Grantee Activity Number: HIPFL8502 KENDALL PF LIFT STATION
Activity Title: KENDALL PF LIFT STATION

Activitiy Category:
Construction/reconstruction of water lift stations

Project Number:

Activity Status:
Under Way
Project Title:

IKE 3 Bucket Pub Inf/Fac LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Kendall

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $728,675.00

Total Budget $0.00 $728,675.00

Total Obligated $53,063.00 $478,616.00

Total Funds Drawdown $53,063.00 $478,616.00
Program Funds Drawdown $53,063.00 $478,616.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $80,120.00

Match Contributed $0.00 $0.00

Activity Description:

Replacement of the Village&rsquos lift station and associated sanitary sewer rehab.

Location Description:
Kendall, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

178
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities

Activity Status:
Under Way

Project Number: Project Title:

HIPFL8503 KENDALL BRIDGE REPLACEMENT
KENDALL BRIDGE REPLACEMENT

To Date
$152,900.00
$152,900.00

$152,900.00
$152,900.00

$152,900.00
$0.00

$0.00
$305,800.00
$305,800.00

IKE 3 Bucket Pub Inf/Fac LMI
Projected Start Date: Projected End Date:
06/05/2011 12/31/2011
Benefit Type: Completed Activity Actual End Date:
Area () 10/26/2012
National Objective: Responsible Organization:
Low/Mod Kendall
Overall Jul 1 thru Sep 30, 2012
Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $0.00

Program Funds Drawdown $0.00

Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $152,900.00

Kendall $152,900.00

Match Contributed $0.00

Activity Description:

Replacement of Thayer Street Bridge damanged by the disaster.

Location Description:
Kendall, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 1
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$0.00

Cumulative Actual Total / Expected

Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

180
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIPFL8504 KENDALL, VILLAGE WHITE ST.

WATERMAIN

KENDALL, VILLAGE WHITE ST. WATERMAIN

Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Kendall

Jul 1 thru Sep 30, 2012 To Date
N/A $55,325.00
$0.00 $55,325.00
$222.00 $6,483.00
$222.00 $6,483.00
$222.00 $6,483.00
$0.00 $0.00
$0.00 $0.00
$0.00 $6,185.00
$0.00 $0.00

Replacement of White St. watermain damaged by the disaster.

Location Description:

Village of Kendall

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

182
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIPFL8531 LONE ROCK PF STORMSEWER
LINING

LONE ROCK PF STORMSEWER LINING

Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Lone Rock

Match Contributed

Activity Description:

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Lone Rock

Jul 1 thru Sep 30, 2012 To Date
N/A $394,000.00
$0.00 $394,000.00
$0.00 $394,000.00
$0.00 $394,000.00
$0.00 $394,000.00
$0.00 $0.00

$0.00 $0.00
$394,000.00 $733,688.00
$394,000.00 $733,688.00
$0.00 $0.00

Assist the Village with lining existing sanitary sewers to reduce infiltration into the system. Lone Rock is a LMI community.

Location Description:

Lone Rock, WI

Activity Progress Narrative:

Project is well underway but not yet completed.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

184
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Slinger

Match Contributed

Activity Description:

HIPFL8551 SLINGER PF SEWER/WATERMAIN
REPAIRS

SLINGER PF SEWER/WATERMAIN REPAIRS

Activity Status:
Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:
10/30/2012

Responsible Organization:

Slinger

Jul 1 thru Sep 30, 2012 To Date
N/A $602,624.00
$0.00 $602,624.00
$0.00 $602,624.00
$0.00 $602,624.00
$0.00 $602,624.00
$0.00 $0.00

$0.00 $0.00
$602,624.00 $779,757.00
$602,624.00 $779,757.00
$0.00 $0.00

Repair roads and storm sewer line that were damaged by tne disaster.

Location Description:
Slinger, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total

1050 1050/200

This Report Period Cumulative Actual Total / Expected
Total Total

88 88/88
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

186
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Grantee Activity Number: HIPFL8581 WESTFIELD PF LIFT
STATION/SEWERS

Activity Title: WESTFIELD

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

PF LIFT STATION/SEWERS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Westfield

Jul 1 thru Sep 30, 2012 To Date
N/A $494,000.00
$0.00 $494,000.00
$114,138.00 $141,622.00
$93,881.00 $110,241.00
$93,881.00 $110,241.00
$0.00 $0.00

$0.00 $0.00

$0.00 $6,213.00
$0.00 $0.00

Funds will be used to assist in lining sanitary sewers to reduce infiltration and upgrades to a lift station.

Location Description:
Westfield, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

188
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Jefferson, Town

Match Contributed

Activity Description:

HIPFL8641 JEFFERSON, TOWN PF

ROADS/CULVERTS

JEFFERSON, TOWN PF ROADS/CULVERTS

Activity Status:

Under Way
Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

10/26/2012

Responsible Organization:

Jefferson, Town

Jul 1 thru Sep 30, 2012

N/A

$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$207,067.00
$207,067.00

$0.00

To Date
$207,067.00

$207,067.00

$207,067.00
$207,067.00

$207,067.00
$0.00

$0.00
$414,134.00
$414,134.00

$0.00

Repairs to Mascot Avenue and reimbursement of the local share of road repairs previously funded by FEMA after the 2008

floods.

Location Description:

Jefferson, Town of

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
5280
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Cumulative Actual Total / Expected
Total
5280/100
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

190
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Grantee Activity Number:

Activity Title: BERLIN, CITY SEWER REPAIRS

Activitiy Category: Activity Status:
Under Way

Project Number: Project Title:

IKE 3 Bucket Pub Inf/Fac LMI
Projected Start Date: Projected End Date:
06/05/2008 12/31/2011

Construction/reconstruction of water/sewer lines or systems

Benefit Type:
Area ()

National Objective: Responsible Organization:

Low/Mod Berlin, City

Overall Jul 1 thru Sep 30, 2012

Total Projected Budget from All Sources N/A

Total Budget $0.00

Total Obligated $24,921.00

Total Funds Drawdown $377,056.00
Program Funds Drawdown $377,056.00
Program Income Drawdown $0.00

Program Income Received $0.00

Total Funds Expended $0.00

Match Contributed $0.00

Activity Description:

Repair of damaged sewer systems caused by the disaster.

Location Description:
Berlin, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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HIPFL8741 BERLIN, CITY SEWER REPAIRS

Completed Activity Actual End Date:

To Date
$575,430.00
$575,430.00

$575,430.00
$575,430.00

$575,430.00
$0.00

$0.00
$0.00

$0.00

Cumulative Actual Total / Expected

Total
750/200
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

192
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK CO

Match Contributed

Activity Description:

HIPFU806 2 SAUK CO PF ROADS (AIRPORT)
SAUK CO PF ROAD (AIRPORT) REPAIRS

Public Infrastructure repairs to roads/Tri-County Airport.

Location Description:
SAUK COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
9050
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Activity Status:
Under Way
Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK CO

Jul 1 thru Sep 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$61,188.00
$61,188.00

$61,188.00
$61,188.00

$61,188.00
$0.00

$0.00
$61,188.00
$61,188.00

$0.00

Cumulative Actual Total / Expected
Total
9050/200
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

194
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK CO

Match Contributed

Activity Description:

HIPFU8065 SAUK CO/DELLONA CULVERT

REPAIRS

Activity Status:

Under Way

Project Title:

SAUK CO/DELLONA CULVERT REPAIRS

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

10/30/2012

Responsible Organization:

SAUK CO

Jul 1 thru Sep 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$14,362.00
$14,362.00

$0.00

Repair damage to culvert caused by the disaster.

Location Description:
Dellona, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
30

195

To Date
$14,362.00

$14,362.00

$14,362.00
$14,362.00

$14,362.00
$0.00

$0.00
$28,724.00
$28,724.00

$0.00

Cumulative Actual Total / Expected
Total
30/30
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

196
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Rock County

Match Contributed

Activity Description:

HIPFU8102 ROCK CO. (FULTON) PF CULVERT

REPAIRS

ROCK CO. (FULTON) PF CULVERT REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Rock County

Jul 1 thru Sep 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$44,650.00
$44,650.00

$0.00

To Date
$44,650.00

$44,650.00

$44,650.00
$44,650.00

$44,650.00
$0.00

$0.00
$89,300.00
$89,300.00

$0.00

Culvert replacement and drainage improvements reduce safety hazards from road flooding and to mitigate future damage to an

area flooded in 2008

Location Description:
Fulton, TOWNSHIP

Activity Progress Narrative:

Accomplishments Performance Measures

# of Public Facilities

This Report Period
Total
1

197

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

198
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPFU8141 JEFFERSON CO. PF
JEFFERSON CO. ROAD AND CULVERT REPAIRS

Activity Status:

Under Way
Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

JEFFERSON CO

Jul 1 thru Sep 30, 2012

N/A
$0.00

$54.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$6,935.00
$6,935.00
$6,934.00
$6,880.00

$6,880.00
$0.00

$0.00
$6,827.00

$0.00

Repair flood damaged culvert and road on Vandre Road and East Hubbleton Road in Milford, WI.

Location Description:
Milford, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
70/50
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

200
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPFU8151 LAKE DELTON STORMSEWER/ROAD
REPAIRS
LAKE DELTON STORMSEWER/ROAD REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
LAKE DELTON

Jul 1 thru Sep 30, 2012 To Date
N/A $345,319.00
$0.00 $345,319.00
$146,310.00 $345,319.00
$146,310.00 $345,319.00
$146,310.00 $345,319.00
$0.00 $0.00

$0.00 $0.00

$0.00 $199,009.00
$0.00 $0.00

Assist in the Bunker Road stormwater conveyance repairs and stabilization ($345,319) and for the restoration and stabilization
of several drainage ravines located near West Delevan Street and Alcan Drive.

Location Description:
Lake Delton, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

202
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

HIPFU8221 ROCK SPRINGS RD. REPAIRS
ROCK SPRINGS RD. REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/[Fac ULN

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Rock Springs, Village of

Overall Jul 1 thru Sep 30, 2012 To Date
Total Projected Budget from All Sources N/A $223,000.00
Total Budget $0.00 $223,000.00
Total Obligated $8,157.00 $20,083.00
Total Funds Drawdown $1,557.00 $13,483.00
Program Funds Drawdown $1,557.00 $13,483.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
REIMBURSEMENT FOR ROAD REPAIRS DAMAGED BY THE DISASTER.

Location Description:
ROCK SPRINGS, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

203

Cumulative Actual Total / Expected
Total
650/500

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

204
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Grantee Activity Number: HIPFU8291 REEDSBURG PF STORMSEWER
INTERCEPTOR

Activity Title: REEDSBURG PF STORMSEWER INTERCEPTOR

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:

Activity Status:
Under Way

Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Reedsburg

Match Contributed

Activity Description:

Construction of stormsewer interceptor.

Location Description:
Reedsburg, WI

Activity Progress Narrative:

There was a total of 1,610 lineal feet of sewer interceptor completed in this project.

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 1

205

12/31/2011

Completed Activity Actual End Date:
10/30/2012

Responsible Organization:

Reedsburg

Jul 1 thru Sep 30, 2012 To Date
N/A $501,900.00
$0.00 $501,900.00
$0.00 $501,900.00
$0.00 $501,900.00
$0.00 $501,900.00
$0.00 $0.00

$0.00 $0.00
$6,000.00 $501,900.00
$6,000.00 $501,900.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
171

Community Development Systems
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

206

i
Il
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPFU8521 LAVALLE PF SEWER/ STREET

REPAIRS

LAVALLE SEWER/STREET REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

LaValle

Jul 1 thru Sep 30, 2012 To Date
N/A $204,000.00
$0.00 $204,000.00
$0.00 $204,000.00
$0.00 $204,000.00
$0.00 $204,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $204,000.00
$0.00 $0.00

Repairs to streets and the public library damaged by the 2008 floods. Their request also includes improvements to the
stormwater collection system to prevent future damage to the streets.

Location Description:
LaValle, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period

Total
0

207

Cumulative Actual Total / Expected
Total
1423/25

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

208
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Grantee Activity Number: HIPFU8671 THIENSVILLE, STORM SEWERS PF

Activity Title: THIENSVILLE, STORM SEWERS PF

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE 4 Bucket Pub Inf/[Fac ULN

Projected Start Date: Projected End Date:

06/08/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Thiensville

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $139,063.00

Total Budget ($34,937.00) $139,063.00

Total Obligated $12,823.00 $139,063.00

Total Funds Drawdown $12,823.00 $139,063.00
Program Funds Drawdown $12,823.00 $139,063.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $20,929.00

Match Contributed $0.00 $0.00

Activity Description:

Repair to stormwarter sewers damaged by the disaster.

Location Description:
THIENSVILLE, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

209

Cumulative Actual Total / Expected
Total
745/150

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

210

Community Development Systems
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPFU8681 PLEASANT PRAIRIE PF
STORMWATER SWALES
PLEASANT PRAIRIE PF STORMWATER SWALES

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Pleasant Prairie

Jul 1 thru Sep 30, 2012 To Date

N/A $1,188,000.00
$0.00 $1,188,000.00
$167,436.00 $1,074,662.00
$167,436.00 $1,074,662.00
$167,436.00 $1,074,662.00
$0.00 $0.00

$0.00 $0.00

$0.00 $101,070.00
$0.00 $0.00

Funds to be used to acquire property and demolish a manufacturing building to create open space for the construction of
stormwater detention swales to eliminate health and safety issues related to flooding in the project area.

Location Description:

Pleasant Prairie, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

212

Community Development Systems
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:

HIPFU8701 SUMNER, TN ROAD REPAIRS
SUMNER, TN ROAD REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/[Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Urgent Need SUMNER
Overall Jul 1 thru Sep 30, 2012 To Date
Total Projected Budget from All Sources N/A $489,000.00
Total Budget $0.00 $489,000.00
Total Obligated $0.00 $489,000.00
Total Funds Drawdown $0.00 $489,000.00
Program Funds Drawdown $0.00 $489,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $489,000.00 $703,490.00
SUMNER $489,000.00 $703,490.00
Match Contributed $0.00 $0.00
Activity Description:
Repair to roads damaged by the disaster.
Location Description:
Sumner, WI
Activity Progress Narrative:
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 11165 11165/150

213
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

214

i
Il
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

15

Projected Start Date:
06/08/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIPLU8061 Sauk/Richland Mit. Study
Sauk/Richland Mit. Study

Activity Status:

Under Way

Project Title:

Strategic Planning

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK COUNTY

Jul 1 thru Sep 30, 2012 To Date
N/A $11,296.00
$0.00 $11,296.00
$5,428.00 $5,428.00
$5,428.00 $5,428.00
$5,428.00 $5,428.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Funds to assist in a remediation study to alleviate flooding in the Spring Green Township area.

Location Description:
Sauk Co

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

215
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

216

Community Development Systems
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

IKE 14

Projected Start Date:
06/05/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIRH7071 GAYS MILLS HSG RELOCATION
GAYS MILLS HSG RELOCATION

Activity Status:

Under Way

Project Title:

Housing Buyout

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Gays Mills

Jul 1 thru Sep 30, 2012 To Date

N/A $2,294,000.00
$0.00 $2,294,000.00
$1,000.00 $988,700.00
$221,700.00 $988,700.00
$221,700.00 $988,700.00
$0.00 $0.00

$0.00 $0.00

$0.00 $428,100.00
$0.00 $0.00

Relocations payments to acquire/demo/relocate households out of the floodplain and into the new residental downtown area.

Location Description:
Gays Mills, Wi

Activity Progress Narrative:

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0

217

Cumulative Actual Total / Expected
Total
127700/994000
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Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 5/10 5/5 10/15 100.00
# Owner Households 0 0 0 5/10 5/5 10/15 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 17
Monitoring Visits 0 0
Audit Visits 0 0
Technical Assistance Visits 0 17
Monitoring/Technical Assistance Visits 0 27
Report/Letter Issued 0 0

218
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